
PROJECT

Prepared by: Ruth Esther Dangue



• Proposal - a plan or suggestion put forward for consideration or discussion by others

DEFINITION

(Merriam-Webster)





DEFINITION

(Merriam-Webster)



Good – to be desired or approved of

• Project – a planned piece of work that has a specific purpose







Problem Objectives Method Management Budget Manpower



WHY?	
WHAT?	
HOW?	
WHEN? WHERE?	
HOW MUCH?	
WHO?	



Palarong Pinoy: Kid's Edition

Most children nowadays are not exposed to traditional Filipino games such as "Tumbang Preso", "Luksong Baka", and "Mataya Taya" due to easy access to electronic games.

Problem (WHY?)



Constructive Self-Criticism

The organization encounters relationship problems within members frequently.

Problem (WHY?)



Palarong Pinoy: Kid's Edition

The main objective of the project is to educate children about traditional Filipino games. Specifically, the project aims to

- Give a brief overview about Filipino games;
- Enumerate existing Filipino games;
- Explain and demonstrate how to play the Filipino games specifically, "Tumbang Preso", "Luksong Baka", and "Mataya Taya"; and
- Let the children learn through first hand experience of the games specified.

Objectives (WHAT?)




OUTLINE

- 1. Heading 2
 - 1.1. Subheading 1.1
 - 1.2. Subheading 1.2
- 2. Heading 2
 - 2.1. Subheading 2.1
 - 2.2. Subheading 2.2

Method (How?)

OFAGOOD

PROPOSAL



PROGRAM

- I. Prayer
- II. Opening Remarks
- III. Program Proper

.

.

.

IV. Closing Remarks

Method (How?)



Venue: Room C, 3F, Teresita Building, Los Banos National High School, Los Banos, Laguna, Philippines

Timetable:

10	Task Name	Start	Finish	Duration	Sep 2014		Oct 2034				Nov 2014			
ID					21/9	28/9	5/20	12/10	19/10	26/10	2/11	9/11	16/11	23/11
1	Sending of company approval letter	9/19/2014	9/20/2014	2d										
2	Company visit	9/27/2014	9/27/2014	1d		į.								
3	Analysis of system	9/29/2014	9/30/2014	2d		•								
4	Presentation of company background	10/1/2014	10/1/2014	1d		1								
5	Documentation of the current system	10/15/2014	10/31/2014	17d							ì			
6	Revision and improvement of the draft	10/31/2014	11/5/2014	6d										
7	Analysis of the system and preparation of the reccomendations	11/5/2014	11/19/2014	15d										
8	Preparation of the initial recommendations	11/19/2014	11/26/2014	8d										
9	Preparation of the proposed system	11/26/2014	11/27/2014	2d										
10	Finalization of proposed system	11/27/2014	11/30/2014	4d										
11	Preparations for presentation of the proposed system	12/1/2014	12/3/2014	3d										
12	Presentation of proposed system	12/10/2014	12/10/2014	1d										

Management (WHEN? WHERE?)



ITEM	UNIT	COST/UNIT (PhP)	QUANTITY	SUBTOTAL (PhP)
Tissue Roll	рс	12.00	2	24.00
Balloons	pack	50.00	6	300.00
Donut	dozen	199.00	3	597.00
			TOTAL	1297.75

Budget (HOW MUCH?)



PROJECT HEAD: [Name of Project Head]

Registration Committee

Head: [Name of Committee head]

Members:

[Name 1]

[Name 2]

Food Committee

Head: [Name of Committee head]

Members:

[Name 1]

[Name 2]

Manpower (WHO?)



PROPOSAL

PROJECT HEAD: [Name of Project Head]

Members:

[Name 1], Food

[Name 2], Registration

Name 3], Registration

[Name 4], Venue

[Name 5], Program

Manpower (WHO?)





DUGONG BUGHAW

Blood Donation Project of Ready Made Blood Organization

AKO SAYO, IKAW SA AKIN

A Rotaract Club of Los Banos Free Marriage Consultation



BE CLEAR, COMPLETE, COMPREHENSIVE, CONCISE, AND CREATIVE!

END OF PRESENTATION

THANK YOU AND GOD BLESS!